



TH 61/MAIN ST RECONSTRUCTION Weekly Construction Update

Construction Includes:

- *New sanitary sewer main and service lines*
- *New water main and service lines*
- *New storm sewer*
- *New street pavement*
- *Street lighting & traffic signal upgrades*
- *Streetscape improvements*

Stage 2 Contract Completion Date:

August 12, 2016

Josh Hrabe

Construction Observer
Cell: 612-965-2473
E-mail: joshhr@bolton-menk.com

Cory Bienfang, P.E.

Project Engineer
Cell: 507-995-2936
E-mail: corybi@bolton-menk.com

Jay Owens, P.E.

City Engineer
Cell: 651-764-3336
E-mail: jay.owens@ci.red-wing.mn.us

PROJECT UPDATE

The Contractor started the installation of the new watermain at Broad Street this week and plans to continue with the new watermain for the rest of this week with focus to get through the Bush Street intersection. As part of the installation of the new watermain within TH 61/Main Street it is necessary to connect this new watermain to all existing side street watermains at the project limits. The first water main connection is required at the intersection of Bush and Main Street which is scheduled to be completed on Thursday evening (3/31/16). This water main connection will require water service disruption to area businesses and residents, but overnight construction will allow the impact to be minimized during normal business hours.

The Contractor plans to finish the new watermain between Broad and Bush Street early next week, consisting of installation of new water services and a fire hydrant. Following the successful completion of the new watermain, the Contractor plans to begin the installation of the new storm sewer system located east of Broad Street and within the Bush Street intersection. Following the completion of the storm sewer the Contractor plans to begin the construction of the new roadway sand and aggregate based section starting on east side of Broad Street and working east.

No changes to the traffic control are anticipated for the remainder of this week and into early next week. A necessary upcoming change in order to continue with the new utility work will be to close Plum Street and reopen Bush Street. This change is not forecasted until the end of next week at the earliest. As a reminder all traffic control changes will be communicated through distribution of an updated "Turning Movements" map and City emailed press release.

As a reminder, during construction, access to and from TH 61 will be maintained at all times at either Bush or Plum Street. Based on the current traffic control and south side construction, access to and from TH 61 (Main Street) at Bush Street is closed, however all of the rest of Bush Street is open for parking and business access. In addition, pedestrian access to the businesses along Main Street will be maintained at all times during construction, whether by the existing sidewalk left in place during the new roadway work or via the new roadway with temporary "bridges" to the front doors during the new sidewalk work.

We thank you for your patience and cooperation.