

April 28, 2015



TH 61/MAIN ST RECONSTRUCTION Weekly Construction Update

Construction Includes:

- *New sanitary sewer main and service lines*
- *New water main and service lines*
- *New storm sewer*
- *New street pavement*
- *Street lighting & traffic signal upgrades*
- *Streetscape improvements*

Construction Complete:

- *Stage 1:
August 21, 2015*

Vision Statement

"Establish downtown Red Wing as a premier riverfront destination by creating vibrant gathering places, attractive housing options, thriving commerce, and strong linkages that celebrate the experience and foster sustainability."

Josh Hrabec
Construction Observer
Cell Phone: **612-965-2473**
E-mail: **joshhr@bolton-menk.com**

Cory Bienfang, P.E.
Project Engineer
Cell: **507-995-2936**
E-mail: **corybi@bolton-menk.com**

PROJECT UPDATE

The Contractor started with the installation of the new sanitary sewer main today, starting as planned in the intersection of West Avenue. The Contractor plans to continue with the installation of the new sanitary sewer this week heading west.

The full closure of East Avenue was approved and implemented today. The East Avenue closure is required to complete the installation of the new utilities and roadway construction within the intersection. As part of the roadway closure the pedestrian crossing at East Avenue is also required to be closed with all pedestrians wanting to cross TH 61 being detoured to Bush Street. The estimated duration of the closure is three weeks depending on the actual construction progress and weather.

Additionally the Contractor plans to implement the full Stage 1A traffic control plan by the end of the week, which involves the closing of both southbound lanes of TH 61 from Old West Main Street to East Avenue. The closure of all south side local street intersections will be in effect as well except for Pine and Franklin Street. This will allow the Contractor to continue with the existing pavement removal heading west.

Lastly wanted to provide a reminder of the proposed overall Stage 1 construction sequencing for the summer of 2015. Construction will be focusing on southbound TH 61 first starting at West/East Avenue and working west towards Old West Main Street. Once this portion is completed, construction will flip and focus on northbound TH 61 starting at Old West Main Street and working east towards Broad Street.

We thank you for your patience and cooperation.