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PROJECT UPDATE 
The Contractor successfully completed the last of the concrete pavement and 
sidewalk work this week.  The remaining bituminous pavement located at Potter 
Street is anticipated to be completed by the end of the day today.  Based on the 
completion of the new roadway pavement, the permanent roadway striping 
distinguishing the two through lanes and the individual parking stalls for each 
direction of 61 was able to be completed as planned yesterday.  This allowed for 
the reopening of both through lanes in each direction and the removal of all 
construction traffic control west of Broad Street. 
 
The center left turn lane has not reached sufficient strength to allow for vehicle 
traffic and is required to remain closed until early next week.  Also next week the 
Contractor is planning to complete the final electrical work on the Plum Street 
signal system which will require it to be turned off for an estimated two days.  
During this work all through and right turning traffic at the Plum Street intersection 
will remain open, however all crossing and left turning traffic will be detoured to 
Bush and Broad Street.  This work is anticipated to take place on Wednesday and 
Thursday along with an official press release prior to any traffic control changes.  
The remaining permanent roadway striping within the center left turn lane and 
crosswalk markings is anticipated to be completed by the end of August. 
 
The last of new street light installations have been completed and the painting of 
the signal poles will be completed next week.  The new tree plantings are still 
planned for mid-September with intent to complete this work during cooler 
temperatures.  Finally it should be known that there is still minor work remaining 
consisting of concrete crack repair and final cleanup that will carry into the fall.  All 
of this remaining work will be completed as the Contractor’s schedule allows and 
under short term lane closures.  
 
We thank you for your patience and cooperation. 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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