
  Stage 2 - 2016, No. 5 
 

 
 
 
 
 
 

 
 
 
 

 
PROJECT UPDATE 
The Contractor is progressing with the installation of the new watermain between 
Bush and Plum Street this week.  They are anticipating having the new water main 
installed to the west side of Plum Street by the end of week.  It may have been 
noticed that the majority of the sidewalk along the south side of Main Street 
between Bush and Plum Street has been closed this week.  The closure is directly 
related to the new watermain work and it was determined necessary in order to 
complete the installation of the new water services from the new watermain out in 
the roadway into the existing buildings.  There has been continuous coordination 
with the businesses in order to maintain access through the back alley and it is 
planned to have the sidewalk reopened for the weekend. 
 
The Contractor successfully completed the hydrostatic pressure test on the new 
watermain between Broad and Bush Street this week.  They are now working on 
completing the required bacteria tests to ensure the new watermain is safe to 
provide potable water.  Following the successful bacteria test, the Contractor will 
be able to complete the final water service installation within this block, marking the 
completion of all new utility work on the south side between Broad and Bush 
Street. The Contractor also completed the new storm sewer installation within the 
Bush Street intersection this week. 
 
Following the completion of the new watermain between Bush and Plum Street, 
the Contractor plans to start the installation of the new sanitary sewer right away 
next week starting at Potter Street and working west towards Plum Street.  
Following the successful completion of the sanitary sewer up to the east side of 
Plum Street, the Contractor plans to drop back and start the installation of the new 
watermain starting at Potter Street and again working west towards Plum Street. 
 
In addition, the Contractor plans to continue with the construction of the new 
roadway sand and aggregate base section between Broad and Bush Street next 
week. 
 
It has been determined that the final day of the spring road restrictions is Friday, 
April 15.  Based on this, the official project truck detour signing and implementation 
is planned to be completed early next week.  Besides the truck detour, no other 
major traffic control changes are planned for the remainder of this week or next 
week. 
 
We thank you for your patience and cooperation. 
 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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