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PROJECT UPDATE 
The Contractor completed the installation of the new sanitary sewer between 
Potter and the east side of Plum Street as planned last week.  The Contractor 
dropped back and started the new watermain within the Potter Street intersection 
at the beginning of this week.  They are nearing completion of the installation of the 
new watermain within the Potter Street intersection, with hope to have the 
watermain within the intersection completed by the end of the day today. 
 
The Contractor plans to continue with the installation of the new watermain from 
Potter Street up to the east side of Plum Street right away next week.  Immediately 
following the successful completion of the watermain, they plan to drop back a final 
time and complete the installation of the new storm sewer within the Potter Street 
intersection. 
 
The current focus is to get all of the utility work completed within the Potter Street 
intersection and the block between Potter and Plum Street.  It was anticipated that 
this utility work was going to be completed this week, however progress has been 
slowed by wet weather and bedrock.  As a result the traffic control switch involving 
the closure of Plum Street and the reopening of Bush and Potter Street has been 
delayed a week.  The closure of Plum Street is now anticipated for late next week 
of early the week following.  Additional information will be provided in next week’s 
update, along with a planned press release ahead of the actual traffic control 
change. 
 
We thank you for your patience and cooperation. 
 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 

 
 

Stage 2 Contract 
Completion Date: 

 
August 12, 2016 
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