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PROJECT UPDATE 
The Contractor completed the installation of the new watermain up to the east side 
of Plum Street last week.  The Contractor dropped back a final time at the start of 
this week and was able to complete the installation of the new storm sewer within 
the Potter Street intersection by end of the day on Wednesday.  Immediately 
following the Contractor started the installation of the new roadway sand and 
aggregate base section within the Potter Street intersection in preparation for the 
new concrete road pavement.  They plan to have the intersection completed up to 
the new gravel section by the end of the day on Saturday. 
 
Based on this planned construction progress the closure of the Plum Street (TH 
58) intersection on the south side of TH 61 (Main Street) is planned for Monday, 
May 9th or on the next day there after weather dependent.  As a part of this closure 
the Bush and Potter Street intersections with TH 61 are planned to be reopened to 
all movements.  The estimated intersection closure is planned for up to two (2) 
weeks depending on weather and actual construction progress.  The appropriate 
detour signage will be in place at the time of the actual closure and motorists are 
encouraged to stay alert and drive carefully through all work zones and detour 
routes. 
 
Immediately following the successful closure, the Contractor plans to resume the 
installation of the new sanitary sewer starting on the east side of the intersection 
and continue up to the east side of Bush Street.  The installation of the new 
watermain and storm sewer will follow the successful completion of the sanitary 
sewer.  The Contractor also plans to finish the new roadway sand and aggregate 
base section within Plum Street with focus to allow its reopening with temporary 
surfacing.  Eventually, a second closure of this intersection will be required to 
complete the permanent concrete roadway pavement and addition notification will 
be provided at that time. 
 
We thank you for your patience and cooperation. 
 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update
 

Construction Includes: 
 New sanitary sewer 

main and service 
lines 

 New water main and 
service lines 

 New storm sewer 
 New street pavement 
 Street lighting & traffic 

signal upgrades 
 Streetscape 

improvements 
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