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PROJECT UPDATE 
The Contractor completed the last of the new water main work on the south side 
within the Plum Street intersection last week.  The final section of new water main 
is now undergoing the required pressure and bacteria testing with anticipated 
successful results by the end of the week.  In addition the last of the new storm 
sewer work on the south side was completed this week.  The final section of the 
new storm sewer system within the Plum Street intersection was completed by the 
end of the day on Tuesday.  
 
The Contractor is currently working on the last remaining section of sanitary sewer 
between Plum and the east side of Bush Street.  It is anticipated that this work will 
be completed early next week and will mark the final completion of all new utility 
work on the south side.  As the utility work is nearing completion, the Contractor is 
working hard on the installation of the new roadway sand and aggregate base from 
the west side of Potter Street all the way to the east side of Bush Street. 
 
The Contractor plans to have the intersection of Plum Street completed up to the 
new gravel section by the end of the day today which will allow for its reopening 
planned for Friday morning.  As part of this reopening, the Bush and Potter Street 
intersections with TH 61 are planned to be closed to allow the concrete work to 
progress through these intersections.  The focus will be to complete all of the new 
concrete work on the south side while Plum Street remains open, saving this 
intersection for last.  It is estimated that the next Plum Street closure will occur in 
three to four weeks depending on weather and actual construction progress. 
 
The subcontractor completing the new concrete work is planning to mobilize onsite 
mid next week to start work on the new curb and gutter.  As noted last week the 
planned concrete work sequencing at this time is the installation of the outside 
roadway curb first, the main drive lanes second, the intersection tiebacks third, the 
parking lanes fourth and then the off roadway new sidewalk work last. 
 
We thank you for your patience and cooperation. 
 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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