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PROJECT UPDATE 
The Contractor completed the last of the remaining utility work on the south side 
this week.  In addition the Contractor completed the installation of the new roadway 
sand and aggregate base along the entire south side from east side of Broad 
Street to the east side of Potter Street this week also. 
 
With the completion of the utility and roadway work, the next focus is on the 
completion of the new concrete work.  The subcontractor completing the new 
concrete work is planning to mobilize onsite right away next week to start work on 
the new curb and gutter.  As previously noted the planned concrete work 
sequencing at this time is the installation of the outside roadway curb first, the main 
drive lanes second, the intersection tiebacks third, the parking lanes fourth and 
then the off roadway new sidewalk work last. 
 
The intersection of Plum Street was reopened as planned last week Friday and is 
anticipated to remain open for three to four weeks from the start of the new 
concrete work depending on weather and actual construction progress.  The 
closure of Bush and Potter Street intersections with TH 61 are planned to remain 
closed to allow the concrete work to progress through these intersections.  With 
the understanding that Plum Street is open under a temporary surface, the 
Contractor is committed to regular maintenance and dust control until the 
intersection is closed for completion of the permanent concrete pavement. 
 
We thank you for your patience and cooperation and wish you a safe holiday 
weekend. 
 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 

 
 

Stage 2 Contract 
Completion Date: 

 
August 12, 2016 
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