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PROJECT UPDATE 
The Contractor poured the last of the new sidewalk on the south side this week, 
thereby completing all concrete work on the south side.  All remaining south side 
work, consisting of the installation of the new trees, light poles and streetscape 
items is anticipated to be completed toward the end of the project while similar 
work is being done on the north side. 
 
With the successful traffic switch completed last week the Contractor wasted no 
time beginning the work on the north side.  The removals were started at the end 
of last week and all removal work has now been completed.  Following right behind 
the removals was the start of the spot utility work, starting at Broad Street and 
working east.  The Contractor was able to complete all the utility work, except for 
the Plum and Potter Street intersections this week.  The utility work within the 
Potter Street intersection is the most intensive work on the north side and is 
anticipated to be completed late next week.  The Plum Street work (utilities and 
pavement) will require the closure of the north leg of this intersection and is 
scheduled to be done toward the end of the project. 
 
Immediately following the completed utility work is the grading of the new roadway 
consisting of the installation of the new sand and rock base in preparation for the 
permanent concrete pavement.  The Contractor anticipates having the roadway 
work up to the new gravel base completed from the east side of Broad Street to the 
west side of Plum Street by the end of the week.  This will allow for the installation 
of the new concrete curb and gutter next week along these two blocks with new 
concrete sidewalk to follow.  The paving of any mainline concrete pavement is not 
anticipated for another couple of weeks in order to finish the remaining utility and 
grading work. 
 
We thank you for your patience and cooperation.  We also wish you a pleasant and 
safe holiday weekend. 
 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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