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PROJECT UPDATE 
The Contractor completed the utility work within the Potter Street intersection early 
this week and anticipates completing the utility work within the Plum Street 
intersection by the end of the week.  The utility work within the Plum Street 
intersection was expedited in order to be able to have all of the utility work 
completed on the north side at the same time. 
 
As the utility work is nearing final project completion, the Contractor is continuing to 
grade the new roadway by installing the new sand and rock base from the west 
side of Plum Street to the project limit on the east side of Potter Street. The 
Contractor hopes to have the installation of the new concrete curb and gutter within 
the straight mid-block area along the entire north side completed by the end of the 
week.  In addition, the paving of the mainline NB TH 61 two thru lanes is planned 
for next week Tuesday if weather permits.  Following the paving of the mainline, 
the Contractor will work on the intersection tie-backs and radius curb work while 
the new mainline pavement cures to the necessary strength. 
 
Based on the anticipated mainline concrete paving work next week a couple of 
traffic control changes were necessary this week.  In order to maximize the amount 
of paving able to be completed by the paving machine, all left turn lane pockets 
along TH 61 were removed yesterday in order to provide enough room for the 
operation of the paving machine.  In addition, it made sense to remove the portable 
concrete barrier and replace with orange barrels along the entire length of the 
project. This was completed yesterday. 
 
As a result of the expedited completion of all utility and grading work within the 
Plum Street intersection the Contractor has proposed to now pave the mainline 
concrete straight through Plum Street, which will mean a continuous pour starting 
at Broad Street and ending on the west side of the Potter Street intersection.  This 
will require the closure of the north side of Plum Street for an estimated two-weeks 
where access will be provided via the north side of Potter Street.  The businesses 
immediately affected by the closure of the north side of Plum Street are supportive 
of this change based on both the understanding that Plum Street required a 
closure at some point and by pouring straight through now will provide for the best 
end product and shortest closure duration. 
 
We thank you for your patience and cooperation.  Please stay attentive and use 
caution when driving through the work zone now with the removal of the concrete 
barrier. 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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