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PROJECT UPDATE 
The Contractor completed the remaining utility and roadway grading work on the 
north side last week.  This marks the official completion of all of the excavation 
work for the project overall. 
 
Based on the successful completion of the grading work the Contractor was able to 
complete the installation of new concrete curb and gutter within the straight mid-
block areas between Broad and Potter Street last Saturday.  The completion of the 
straight curb allowed for the paving of the mainline NB TH 61 two thru lanes to be 
completed as planned on Tuesday.  The new mainline concrete achieved sufficient 
strength to allow for vehicle traffic today and based on this the Contractor is 
planning to have the majority of the outside parking lane poured by the weekend.  
The current focus beyond the parking line is the completion of the intersection tie-
backs and new concrete curb and gutter within Bush and Plum Street on the north 
side of TH 61. 
 
Once the new parking lane cures to sufficient strength and the intersections of 
Plum and Bush are completed the Contractor plans to focus on the new sidewalk, 
starting with the portion along the building first followed by the area along the back 
of curb last. 
 
No traffic control changes are anticipated through next week based on the planned 
concrete work or until the intersection tie backs are completed.  There has been 
some inquiries about whether the parking lane on the newly completed south side 
of TH 61 is open for parking.  After review and discussion it has been determined 
best to keep this parking area closed while construction is ongoing in order to 
minimize any unnecessary confusion or distractions. 
 
We thank you for your patience and cooperation.  Please stay attentive and use 
caution when driving through the work zone now with the removal of the concrete 
barrier. 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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