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PROJECT UPDATE 
The Contractor is progressing with the hand pour roadway and intersection tie-
back concrete work this week.  The parking lane along the straight mid-block areas 
between Broad and Potter Street has all been filled in and it is anticipated to have 
strength to allow for vehicle traffic today.  The Contractor also plans to have all of 
the concrete work within the intersections of Bush and Plum Street completed by 
the end of the week.  Once the concrete cures to sufficient strength, anticipated 
next week, then both of these intersections will be reopened and the north side of 
Potter Street will be closed in order to finish the new concrete work. 
 
With the intersection work completed, the focus will now be on the new sidewalk 
and pedestrian facilities along the north side.  Similar to the south side, the 
Contractor plans to construct the sidewalk along the front of the building first 
followed by the area along the back of curb last.  It has been determined that not 
all of the center left turn lane is able to be constructed under this traffic control 
configuration, so following the completion of all of the other concrete work on the 
north side, the traffic lanes would be reconfigured to close the inside through lanes 
in each direction to allow for better access in order to finish pouring the center 
lane.  This work would be the final concrete work and is not planned for another 
two weeks. 
 
Installation of the new street lights is planned to be completed following the new 
concrete work under an outside lane closure.  The new tree plantings have been 
requested to be delayed until mid-September in order to hopefully complete this 
work during cooler temperatures.  In addition, the painting of the existing signal 
poles at Broad Street was started this week.  This work is part of the project and 
will result in each of the signal systems at Broad, Bush and Plum Street being 
repainted as black. 
 
We thank you for your patience and cooperation.  Please stay attentive and use 
caution when driving through the work zone and abide by the orange barrels. 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update
 

Construction Includes: 
 New sanitary sewer 

main and service 
lines 

 New water main and 
service lines 

 New storm sewer 
 New street pavement 
 Street lighting & traffic 

signal upgrades 
 Streetscape 

improvements 
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