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PROJECT UPDATE 
The Contractor is progressing with the new colored concrete sidewalk on the north 
side.  The focus is on the sidewalk within the two blocks between Bush and Potter 
Street to allow for a new sidewalk heating system along the St James to be 
installed prior the permanent concrete sidewalk.  Similar to the south side, the 
focus is on the sidewalk along the front of the building first followed by the area 
along the back of the curb last. 
 
The Plum Street intersection was determined to have reached necessary strength 
and was able to be reopened on Wednesday.  This allowed for the closure of 
Potter Street intersection on the north side and for the start of the final grading 
work.  The Contractor plans to begin placement of the new concrete pavement 
within this intersection by the end of the week.  All of the concrete work will be 
required to be completed by hand over multiple pours that is anticipated to take all 
of next week. 
 
The Bush Street intersection is planned to remain closed until next weekend in 
order to allow for the completion of the remaining pedestrian curb ramps and 
sidewalk work.  Once this work is completed and/or for River City Days the north 
side of the intersection is planned to be opened for access to and from NB TH 61 
as right in / right out only. 
 
The week following River City Days, the Contractor hopes to reconfigure the traffic 
control to close the inside through lanes in each direction to allow for the 
completion of the remaining center left turn lane.  Once the center lane cures to 
sufficient strength the traffic control would be reconfigured a final time to close the 
outside lanes in each direction to allow for the completion of the new street lights 
and any remaining concrete work.  
  
The new tree plantings have been requested to be delayed until mid-September in 
order to hopefully complete this work during cooler temperatures. The painting of 
the existing signal poles at Broad Street was started this week.  This work is part of 
the project and will result in each of the signal systems at Broad, Bush and Plum 
Street being repainted as black. 
 
We thank you for your patience and cooperation.  Please stay attentive and use 
caution when driving through the work zone and abide by the orange barrels. 
 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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