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PROJECT UPDATE 
The Contractor is nearing completion of the new colored concrete sidewalk on the 
north side.  The last of the remaining work is located within the block between 
Broad and Bush Street which the Contractor hopes to have completed by the end 
of the week weather dependent.    
 
The new concrete work within the Potter Street intersection is also progressing 
with the new curb and gutter poured on Monday.  The Contractor poured one of 
the two NB 61 thru lanes on Thursday morning and anticipates pouring the second 
thru lane by the end of the week.  No additional work within the Potter intersection 
will be allowable until the new roadway pavement cures to sufficient strength 
anticipated mid to late next week.  This will allow for the planned reconfiguration of 
the traffic control to close the inside through lanes in each direction to allow for the 
completion of the remaining center left turn lane and raised median at Potter 
Street.  Once the center turn lane cures to sufficient strength the permanent 
roadway striping will be able to be completed and the roadway reopened. 
 
The Bush Street intersection as planned will be opened for access to and from NB 
TH 61 as right in / right out on Friday in preparation for River City Days. 
 
The Contractor has started the installation of the new street lights and plans to 
continue installing them while working around the remaining concrete work.  Any 
street lights unable to be installed at this time will be completed under a temporary 
short term traffic control closure of the outside lane. 
 
The new tree plantings have been requested to be delayed until mid-September in 
order to hopefully complete this work during cooler temperatures. The painting of 
the existing signal poles at Broad Street is continuing to progress and anticipated 
to be fully completed over the next couple of weeks. 
 
We thank you for your patience and cooperation.  Please have a safe and 
enjoyable weekend celebration while still navigating through the construction zone. 
 

 
  
 
 
 

TH 61/MAIN ST RECONSTRUCTION 

Weekly Construction Update 
 

Construction Includes: 

• New sanitary sewer 
main and service 
lines 

• New water main and 
service lines 

• New storm sewer 

• New street pavement 

• Street lighting & traffic 
signal upgrades 

• Streetscape 
improvements 
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